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STATE OF WASHNGTON

DEPARTMENT OF ECOLOGY
1315 W. 4th Avenue 6 Kerteeew6ck, Washington 94336-6018 ®(S09) 735-7589

March 17., 2004

Mr. Roy J. Schepens
Office of River Protection
United States Department of Energy

P.O. Box 450, MSIN H6-60
Richland, Washington 99352

Dear Mr. Schepens:

Re: Milestone M-46-01J, Concurrence of Additional Tank Acquisition

0061525

The Washington State Department of Ecology (Ecology) will require an extension on Hanford
Federal Facility Agreement and Consent Order (HFFACO) Milestone M-046-O1J until
August 12, 2004. The HFFACO change request (number M-46-04-01) is enclosed:

If you have any questions, you may contact me at (509) 736-5707 or Jeff Lyon at
(509) 736-3098.

Sincerely,

Brenda K. Jentzen
Environmental Specialist
Nuclear Waste Program

BKJ:nc
Enclosure

cc w/enc: KeithE_ Carpenter, CH2M cc w/o enc: Todd Martin, HAB
Kathy S. Tollefson, CH2M Stuart Harris, CTUIR
Moussa N. Jarayssi, CH2M Pat Sobotta, NPT
Nick Ceto, EPA Russell Jim, YN
Jeffrey S. Hertzel, FH Ken Niles, OOE
Ro Vinson, PEC Environmental Portal
Administrative Record: SST, DST , Tanks Waste Storage
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Change Number Federal Facility Agreement and Consent Order Date
M-46-04-01 Change Control Form

Do not use blue ink. Type or print using black ink. March 9, 2004

Originator Ecology Phone 736-3098

Class of Change
I -Si natories [X II - Executive Manag er III - Project Manager

Change Title

Modification of Hanford Federal Facility Agreement and C o nsent Order (HFFACO) milestone M-46-01J to allow for public
ilf l C d ^ evu K f ^ h ^ eestone anre o -45 gO the reut$O °review and signat the of the tv m Q ^ , S e^T^tt w. ^ at, Seqt^ nce and

bouble-Shell Tank Space Evaluation Report (RPP-8554, Rev. 2 ) to reflect M-45-00-C negotiations.
Description/Justification of Change

This change request extends the due date for interim milestone M-46-01J until August 12, 2004. Ecology is
,..

period to. allow for the signature of the M-45-OOC milestone negotiations. Concurrently by separate letter, Ecology ie
extending the period for the approval of the DOE's Single-Shell Tank Retrieval Sequence and Double-Shell Tank Spa^
E•:valuation Report (RPf^=8554, Rev. 2).

Impact of Change

This change request Modifies Hanford Federal Facility Agreement and Consent Order (HFFACO) interim milestone M-46-01J
by extending the due date to August 12, 2004.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order , as amended, including HFFACO Action Plan Appendix D, and
Hanford site internal planning, management, and budget documents (e.g., DOE and DOE contractor Baselines, Baseline
Change Control documents; Sitewide System Engineering Control documents; Project Management Plans; and the Hanford
site Inte g rated Priorit y List (IPL ) .
Approvals

Approved Disapproved
Date

Approved Disapproved
DOE - ORP Date
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Modifications to the M-46-OJ milestone incorporated into the HFFACO by approval of this M-46-04-01
Change Request are shown here as either Od additions, or stFifcethfeugh deletions.

MS Number Milestone Description Due
Date

M-46-O1J CONCURRENCE OF ADDITIONAL TANK ACQUISITION. THE 2094
THREE PARTIES SHALL MEET TO ESTABLISH NEW MILESTONES, Ab"^^,^` ^104
IF REQUIRED, FOR ACQUISITION OF ADDITIONAL TANKS.
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